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Bottom Line Up Front

= Pu/Z/ICE waste removal from SNL was last performed prior
to WIPP event and the Triad/N3B split

= Material/waste owned by LANL throughout the process

= Plan C — Now Plan A
— Load TRUPACT-IlIs with 5 SWBs (6 shots) using MLU at SNL's Tech Area 5
— Conduct a routine shipment of this ATL E material to TA-55
— Unload and stage the SWBs at TA-55 until they can moved down to TA-54

= Near-term Activities
— Obtain CBFO approval of the Waste Specific Data Package TRAMPAC

— Schedule the MLU resources
— Prepare an NMCA Form 019 / Authorization to Ship (ATS)

Ship!!
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30 Shots Conducted Nov 2010 to March 2021

= One failed; system fault closed valve prematurely
= Five are LLW

= Nine are already entombed at WIPP
— three shipped by LANS; 6 shipped by N3B

= Two are still with N3B prepped & awaiting shipment
= Remaining thirteen staged at SNL

— eleven have already been packaged into SWBs
— two are waiting to be packed (2X Mar. 2021 exps.)

\
_ National Nuciear Security Administration
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First Shipment

= Five SWBs

— LAO0O000067127 = Shot 12
— LAO00000067550 = Shot 13
— LAO0000067128 = Shots 14 and 15
— LAO00000067130 = Shot 16
— LAO00000067129 = Shot 17

= All are Attractiveness Level “‘E” ATLE
= All have been determined to have no programmatic value

= Will be shipped as material: SNL - TA-55 “intersite”

Managed by Triad National Security, LLC for the U.S. Department of Energy’s NNSA



o - s Los Alamos
LMRQ cel pt NAT'ONAELS:Q?RATORY

Using the ATS
— LANL SAFE-NMCA “books” them into LANMAS
— LANL SAFE-NMCA initiates Termination of Safeguards (ToS)

— NA-LA (local site office) approves ToS

TRUPACT-IIs are unloaded and SWBs are staged locally

SWBs are loaded into an OS-PT local conveyance

SWBs depart TA-55 for N3B

ToS is implemented
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=  Fredenburg: Update slide #3 with correct shot number and packaging
information (done, updated in this version of slide deck)

=  Humphreys: Will reach out to CBFO to check status on site-specific
TRAMPAC

=  Wannigman: ensure dunnage SWB can be returned compliantly to SNL

=  Wannigman: Determine if TA-54 PISA regarding MAR limits due to seismic
concerns could affect the planned shipment.

= Shipman: Concurrence contacts at SNL are Todd Dunivan and Laura
Whittet
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Supplemental Information
Process Flow Diagrams
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Process Flow Diagrams ==

Pu-ICE: Pre-Shot MC&A

SNL

LANL

MST-16 fabricates
Pu targets to meet
experiment
specifications

MST-16 creates
item in LANMAS
using parent IDC
M74S with ATL B

SAFE-NMCA
provides SNL
MC&A with a
description of the
Pu targets
(isotopics and
mass)

NPI-7 notifies
SAFE-NMCA that
they have packed
and shipped the

targets to SNL

SAFE-NMCA
updates the
location of the Pu
targets in LANMAS
and sends data file

to SNL

National Nuclear Security Administration
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Pu-ICE: Post-Shot MC&A

SNL MC&A
requests LANL’s
concurrence to
change the IDC for
the expended Pu to

Z Machine MBA
Custodian notifies
SNL NMM and SNL

MCE&A that a
successful shot

was completed

SNL MC&A makes
the IDC change
which downgrades
the ATL fromB to E

ALDWP NMM SAFE-NMCA seeks

SAFE-NMCA

determines
material is below
discard limit = no
programmatic
value

provides
concurrent to SNL
MC&A on IDC
change

programmatic
approval from
LASO to terminate
safeguards

Acronyms

IDC: LANL Item Description Code
NA-LA: Los Alamos Field Office
RANT: Radioactive and Nondestructive Testing Facility

IDES: SNL Item Description Code
ToS: Termination of Safeguards
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Pu-ICE: Shipment of SWBs to LANL

NPI-7 adds

shipment to NPI-7 NPI-7 ships
CBFO’s 8-week unloads SWBs to N3B takes

shipping TRUPACT-I N3B possession of SWBs
schedule
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Acronyms and Points of Contact

CBFO: DOFE'’s Carlsbad Field Office CCP: Central Characterization Project
GK: Generator Knowledge MLU: Mobile Loading Unit

SWB: Standard Waste Box ToS: Termination of Safeguards
TRAMPAC: TRU Waste Authorized Methods for Payload Control*

TCO: Transportation Certification Official; Ronnie York

TRUPACT-II: Transuranic Package Transporter-II

CCP/CBFO

*a special TRAMPAC is needed to cover
this non-standard shipment process
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